**CAMPUS WIDE PROJECTS**

- **Campus Wide Floor Recons**
  - Manager: Cameron Wohlford
  - Construction scheduled May - August 2018
- **Campus Wide Exterior Signage**
  - Manager: Bob Creashaw
  - Replace all building numbers with street address signs. Construction scheduled May - August 2018
- **Campus Wide General Classroom Renovation**
  - Manager: Bob Creashaw
  - Paint and carpet renewal for Bunnell 410, Reichardt 165. Construction scheduled May - August 2018
- **Campus Wide Interior Signage**
  - Manager: Bob Creashaw
  - Replace all building numbers with street address signs. Construction scheduled May - August 2018
- **Campus Wide General Classroom Renovation**
  - Manager: Cameron Wohlford
  - Replace all building numbers with street address signs. Construction scheduled May - August 2018

**OFF CAMPUS PROJECTS**

- **UAF Combined Heat and Power Plant**
  - Manager: Mike Ruckhaus
  - New Combined Heat and Power Plant will provide heat and power to the UAF campus for the next 25 years. Construction scheduled May - August 2018
- **UAF Combined Heat and Power Plant**
  - Manager: Bob Creashaw
  - New Combined Heat and Power Plant will provide heat and power to the UAF campus for the next 25 years. Construction scheduled May - August 2018

**LEGEND**

- Staging Area
- Yukon Dr Closure
- Construction Renovation

**CONSTRUCTION PROJECTS 2018**

- **1. Elvey Space Renovation**
  - Manager: Cameron Wohlford
  - Relocate 24/7 server space from Elvey.
  - Construction scheduled May - August 2018
- **2. Irving 1 Canopy Demolition**
  - Manager: Cameron Wohlford
  - Demolish concrete canopy at west entry.
  - Construction scheduled May - August 2018
- **3. Yukon Drive Sidewalk Improvements**
  - Manager: Tom Pascoe
  - Improve the safety of the Yukon Drive corridor in coordination with AK DOT.
  - Construction scheduled May 20 - July 31, 2018
- **4. Cullen Lab Complex 3 Renov**
  - Manager: Nick Middelstadt
  - Replace lab and demo tile in the lab.
  - Construction scheduled May - August 2018
- **5. Rec Hall Auditorium Repairs**
  - Manager: Bob Creashaw
  - Replace flooring and renovate the building.
  - Construction scheduled May - August 2018
- **6. Huss Commons Abatement Mitigation**
  - Manager: Joe Krizek
  - Improve the safety of the Huss Commons.
  - Construction scheduled May - August 2018
- **7. Patty Center Renovations**
  - Manager: Cameron Wohlford
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **8. Room 501 HVAC Upgrades**
  - Manager: Paul Bruhn
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **9. Ballaine Parking Lot Improvements**
  - Manager: Bob Creashaw
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **10. Duckering 252 Classroom Renovation**
  - Manager: Bob Creashaw
  - Remove all lab and office space.
  - Construction scheduled May - Sept 2018
- **11. Duckering 5th Floor Renovation**
  - Manager: Bob Creashaw
  - Remove all lab and office space.
  - Construction scheduled May - Sept 2018
- **12. Akasofu Building**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **13. PDC Building**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **14. UAF East Wing Space Renovations**
  - Manager: Bob Creashaw
  - Remove and replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **15. UAF Gym Lighting Replacement**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **16. UAF Gym Lighting Replacement**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **17. DOT University Ave Widening**
  - Manager: Tom Pascoe
  - Project will reconfigure UAF parking, add headlight heater outlets to west lot and add parking lot lights.
  - Construction scheduled May - Sept 2018
- **18. Chugach Building**
  - Manager: Phil Schaefer
  - Improve all lab and office space.
  - Construction scheduled May - Sept 2018
- **19. Chapman Math Bridge Relocation**
  - Manager: Bob Creashaw
  - Relocate Math Bridge to Chapman.
  - Construction scheduled May - July 2018

**CONSTRUCTION PROJECTS 2018**

- **1. Elvey Space Renovation**
  - Manager: Cameron Wohlford
  - Relocate 24/7 server space from Elvey.
  - Construction scheduled May - August 2018
- **2. Irving 1 Canopy Demolition**
  - Manager: Cameron Wohlford
  - Demolish concrete canopy at west entry.
  - Construction scheduled May - August 2018
- **3. Yukon Drive Sidewalk Improvements**
  - Manager: Tom Pascoe
  - Improve the safety of the Yukon Drive corridor in coordination with AK DOT.
  - Construction scheduled May 20 - July 31, 2018
- **4. Cullen Lab Complex 3 Renov**
  - Manager: Nick Middelstadt
  - Replace lab and demo tile in the lab.
  - Construction scheduled May - August 2018
- **5. Rec Hall Auditorium Repairs**
  - Manager: Bob Creashaw
  - Replace flooring and renovate the building.
  - Construction scheduled May - August 2018
- **6. Huss Commons Abatement Mitigation**
  - Manager: Joe Krizek
  - Improve the safety of the Huss Commons.
  - Construction scheduled May - August 2018
- **7. Patty Center Renovations**
  - Manager: Cameron Wohlford
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **8. Room 501 HVAC Upgrades**
  - Manager: Paul Bruhn
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **9. Ballaine Parking Lot Improvements**
  - Manager: Bob Creashaw
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **10. Duckering 252 Classroom Renovation**
  - Manager: Bob Creashaw
  - Remove all lab and office space.
  - Construction scheduled May - Sept 2018
- **11. Duckering 5th Floor Renovation**
  - Manager: Bob Creashaw
  - Remove all lab and office space.
  - Construction scheduled May - Sept 2018
- **12. Akasofu Building**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **13. PDC Building**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **14. UAF East Wing Space Renovations**
  - Manager: Bob Creashaw
  - Remove and replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **15. UAF Gym Lighting Replacement**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **16. UAF Gym Lighting Replacement**
  - Manager: Phil Schaefer
  - Replace all lab and office space.
  - Construction scheduled May - Sept 2018
- **17. DOT University Ave Widening**
  - Manager: Tom Pascoe
  - Project will reconfigure UAF parking, add headlight heater outlets to west lot and add parking lot lights.
  - Construction scheduled May - Sept 2018
- **18. Chugach Building**
  - Manager: Phil Schaefer
  - Improve all lab and office space.
  - Construction scheduled May - Sept 2018
- **19. Chapman Math Bridge Relocation**
  - Manager: Bob Creashaw
  - Relocate Math Bridge to Chapman.
  - Construction scheduled May - July 2018