Northwest Campus Phased Renovations
Manager: Cameron Wohlford
Renovate 2/3 of the lease renewal. Redirect space utilization.
Construction scheduled May - August 2018

Matanuska Experiment Farm
Ketchuk Hall Steam Boiler replacement Phase II
Manager: Karl Patterson
Permanently install new natural gas boiler in Ketchuk Hall and install a new hydronic heating coil in the building's Air Handling Unit (AHU).
Construction scheduled June - August 2018

Campus Wide Exterior Signage
Manager: Bob Crenshaw
Replace all building numbers with street address signs.
Construction scheduled May - August 2018

Campus Wide Classroom Renovation
Manager: Bob Crenshaw
Construction scheduled June - August 2018

1. Elvey Space Renovation
Manager: Cameron Wohlford
Construction scheduled May - August 2018

2. Irving 1 Canopy Demolition
Manager: Cameron Wohlford
Demolish concrete canopy at west entry and renew access to Irving 1 and O'Neill.
Construction scheduled May - August 2018

3. Yukon Drive Sidewalk Improvements
Manager: Tom Pascoe
Improve the safety of the Yukon Drive corridor for both pedestrian and vehicular traffic in coordination with ADOT.
Construction scheduled May - Sept 2018

4. Cludhi Complex 3 Renof Manager: Nick Middelstadt
Redirect roof and demo cladding to mitigate mold and mildew issues in the building.
Construction scheduled May - August 2018

5. Rechardt Auditorium Repairs
Manager: Bob Crenshaw
Repairs flooring and other repairs in the auditoriums.
Construction scheduled June - August 2018

6. Hess Commons Asbestos Mitigation
Manager: Joe Kroll
Abate ACM in ceiling in a limited area of Hess Commons.
Construction scheduled May - Sept 2018

7. Patty Center Renovations
Manager: Cameron Wohlford
Modify both men's and women's shower rooms to include individual shower stalls, create public pool entry, relocate and enlarge volleyball and basketball locker rooms.
Construction scheduled May - Aug 2018

8. Ranum Library 2nd Floor Water Damage Repairs
Manager: Bob Crenshaw
Remove and replace all water damaged finishes, electrical devices, and elevator equipment.
Construction scheduled July - Sept 2018

9. Duckering 5th Floor Renovation
Manager: Cameron Wohlford
Renovate space for Computer Science.
Construction scheduled May - Sept 2018

10. Duckering 252 Classroom Renovation
Manager: Cameron Wohlford
Renovate space according to departmental needs.
Construction scheduled June - July 2018

11. SRC Flooring Replacement
Manager: Bob Crenshaw
Replace flooring in the multipurpose courts and running track.
Construction scheduled May 2016 - Nov 2018

12. SRC Flooring Replacement
Manager: Bob Crenshaw
Replace flooring in the multipurpose courts and running track.
Construction scheduled May 2016 - Nov 2018

13. UAF Combined Heat and Power Plant
Manager: Mike Ruckhaus
New Combined Heat and Power Plant will provide heat and power to the UAF campus for the next 25 years.
Construction scheduled May 2018 - Nov 2018

14. UPark West Wing Space Renovations
Manager: Bob Crenshaw
Renovate space according to departmental needs.
Construction scheduled May - July 2018

15. SRC Flooring Replacement
Manager: Bob Crenshaw
Replace flooring in the multipurpose courts and running track.
Construction scheduled Dec 2017 - Jan 2019

16. UPark Gym Lighting Replacement
Manager: Phil Schaefer
Replace aging lights with new LED fixtures with dimming controls.
Construction scheduled TBD 2018

17. Ballaine Parking Lot Improvements
Manager: Tom Pascoe
Resurface the lot and repair the HBO.
Construction scheduled May - August 2018

CONSTRUCTION PROJECTS 2018
UNIVERSITY OF ALASKA FAIRBANKS
April 2018

0 200 400 600 800 1,000 Feet

Yukon Dr Closure
Construction / Renovation
Staging Area / Parking Impacts

ALUMNI DR
ONE WAY
Sandvik St

UAF-DDC-CADD@alaska.edu
Fairbanks, Ak 99775-8160
P.O.Box 758160
(907) 474-5299