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March to April 

Solicit and Receive Project Nominations 
from Campus.  Must include project 
description, whom the project will 

serve, and must be submitted by the 
department’s dean or director. 

 
 

May 

Develop project Nomination Write-Ups 
and Initial Estimates. Update existing 

project write-ups and estimates. 
Develop scoring for new projects and 
compare to existing project scores.   

 
 

June to July 

Prioritize projects in BOR Categories. 
Capital Plan Development, Scoring, and 

Prioritizing.  Place Projects within 6 
year plan for review by Chancellor’s 

Cabinet.  

 
 

August to 
September 

Put UAF approved 6-year plan out for 
public comment for 15 days.  Forward UAF 
Approved 6-year plan to Statewide OMB 
office.  Begin scoring with other MAU’s at 

Facilities and Business Council. 

 
 

September to 
November 

Finalize UAF and UA Capital Budget 
Plan.  Forward to BOR for review and 

Approval. 

UAF CAPITAL PLANNING FLOW CHART 

Forward 6 year plan to Chancellor’s 
Cabinet for approval. 


