

Floor Work Schedule

January		February		March		April	
Building	Task	Building	Task	Building	Task	Building	Task
Bunnell	C	Facilities	C	Upark	C	Gruening	C
Brooks	C	CTC	C	Eielson	C		
Forestry	C			Signers	C		
Powerplant	C			Bunnell House	C		
EHS	C			Health, Safety, Security	C		
				AFES Vistors Center	C		
				AFES Horticulture	C		
Reichardt 1/2	SW	Elvey	SW	Arctic Health	SW	Akasofu	SW
						WRRB	SW
						IAB GH	SW
						Butrovich	SW
						Virology	SW
						Bird	SW
May		June		July		August	
Building	Task	Building	Task	Building	Task	Building	Task
Library	C	Art	C	SRC	C	Butrovich	C
		Music	C	Patty Ice	C		
		Theater	C	Patty Center	C		
		Constitution	C	Honors House	C		
		Chapman	C	Wood Cener	C		
		Lola Tilly	C	Reichardt	C		
				Arctic Health	C		
Oneill	SW	Murie	SW	Patty Center 1/2	SW	Chapman	SW
Irving 1	SW	Health, Safety, Security	SW	SRC	SW	Honors House	SW
Irving 2	SW	Patty Center 1/2	SW	Wood Cener	SW	Bunnell House	SW
						Lola Tilly	SW
						Art	SW
						Music	SW
						Theater	SW
September		October		November		December	
Building	Task	Building	Task	Building	Task	Building	Task
Akasofu	C	Oneill	C	WRRB	C	Engineering	C
Virology	C	Elvey	C	Irving 1	C	Duckering	C
		UA Museum	C	Irving 2	C		
				Murie	C		
Library	SW	Facilities	SW	Duckering	SW	Reichardt 1/2	SW
Constitution	SW	EHS	SW				
Gruening	SW	Powerplant	SW				
Eielson	SW	CHP	SW				
Signers	SW	Upark	SW				
Bunnell	SW	CTC	SW				
Engineering	SW	UA Museum	S/W				
Brooks	SW						
Forestry	SW						
AFES Horticulture	SW						
AFES Vistors Center	SW						