



*Toolik Field Station – Annual Meeting – January 2016*

---



← Science Construction

---

Boardwalk →

---



← Permitting




## 2016 CPS Science Construction Support – Toolik

- Obrist/Helmig Flux Hut Breakdown:
  - Slight Extension, Preliminary demobilization will not start until September 1. Will not affect original demobilization schedule.
- Boelman
- Wallenstein
- ITEX
- Imnavait AON

# Toolik Field Station – Annual Meeting – January 2016



Toolik Field Station Boardwalks  
Imnavait Research Area  
19 March 2013



Imnavait Boardwalk Replacement:  
500 ft, 2'-wide Tommydock

Welker Grid



## Permitting

- 95% of the permit process has been completed and NEPA review is complete.
- 15 months after beginning the process, BLM has decided they will not grant Right of Way Permits to CPS.
- Need to reach agreement on who at IAB will take over the permit, who will be responsible for the \$400 application fee and annual rent (~\$35), and how these transactions will be handled.



# Toolik Field Station Boardwalk

Toolik Lake

15 July 2015

